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BEFORE THE STATE WATER
RESOURCES CONTROL BOARD

In the Matter of the State Water Resources ) Hearing Date: September 24, 2007
Control Board (State Water Board) )
Hearing to consider Monterey Peninsula ) Carmel River in Monterey County
Water Management District’s MPWMD) )
Petitions to Change Permits 7130B and )
20808 (Applications 11674B and 27614) )

)

EXHIBIT JO-7

MONTEREY PENINSULA WATER MANAGEMENT DISTRICT

Associated Facilities new ASR Well
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MONTEREY PENINSULA WATER MANAGEMENT DISTRICT

Preliminary Cost Summary

Second ASR Well and Associated ASR Facilities Construction

Phase | Seaside Basin ASR Project

Fiscal Probable Completion
Year Activity Date Cost Estimate
Seaside Basin injection/recovery
1. Conduct Water ¥r 2005 testing program June 2006 $ 75,000
2005-06 | 2.PGE June 2006
2005-06 | 3. Temporary Permit Application Fee June 2006 7.000
4. 2nd ASR Well
2005-06 a. Army Lease Amendment June 2006 10,000
2005-06 %. Complete Planning, Specifications £ngineering June 2006 15,000
2005-06 . Expansion Site Planning June 2006 75,000
2005-06 d. Permits/Regulatory June 2006 5,000
2005-06 e. Contingency June 2006 25,000
2005-06 |EIR for Long Term ASR Project March 2006 70,600
2005-06 |Maintain viability of permits (SWRCB &orps of Engr) ongoing 5,000
FY 2005-2006 subtotal $ 287,600
SMTIW Il ASR Well {i.e., second well at existing site)
2006-07 |Permitting (MCHD, Army, Seaside, SWRCB, COHS, efc.) Summer 2006 30,000
2006-07 {Backflush pit, site grading, fencing Summer 2006 75,000
2006-07 |Well construction, pump, motor, downhole FCV Summer/Fall 2006 820,000
2006-07 |PG&E coordination / service upgrade to 750 KVA Fall 2006 50,000
2006-07 {Monitor welt construction Fall 2006 100,000
2006-07 |Engineering and construction management Summer/Fall 2006 200,000
2006-07 |Summer / Fall project contingency (20%) Summer/Fall 2006 255,000
FY 2006-2007 subtotal (Q1 - Q2) $ 1,530,000
ASR Facilities (i.e., on-site facilities)
2006-07 [Chemical / electrical bidg. const. (1,200 Sq.Ft.) Fall 2006/Winter 2007 225,000
2006-07 jPermanent piping and instrumentation Fall 2006/Spring 2007 100,000
2006-07 |Electrical system (i.e., MCC, switchboard, VFD, X-fer sw.) |Fall 2006/Spring 2007 250,000
2006-07 |Engineering and construction management Fall 2006/Spring 2007 200,000
2006-07 |Fall / Spring project contingency (20%) Fall 2006/Spring 2007 155,000
FY 2006-2007 subtotal (Q2 - Q4) 930,000
2007-08 |Access road improvements Summer/Fall 2007 65,000
2007-08 |Disinfection treatment system Summer/Fall 2007 55,000
2007-08 jEngineering and construction management Summer/Fall 2007 45,000
2007-08 jSummer / Fall project contingency (20%) Summer/Fall 2007 33,000
FY 2007-2008 subtotal $ 198,000
FY 2005-2008 subtotal $ 2,945,600
Project Administration (~10%) $ . 310,000
Project Total $ 3,255,600




